

Development Plan of Actually		Final Deadline: 23:00 December 15th	
Phase 1: The Basics		Time Estimate: 6.83 Hrs	Deadline: 23:00 September 19th
	Time Estimate (Mins)	Time Actually Taken	Status
Meeting with Josh	30	30	Completed
1st Team Meeting	90	120	Completed
Meeting with JP	30	40	Completed
Discussion around project scope	60	60	Completed
Individual work for feasibility study	20	30	Completed
Combile individual parts into final feasibility report	90	400	Completed
Proofreading feasibility report	40	60	Completed
Set up group coding online platform	20	10	Completed
Individual survey	30	20	Completed
<i>Submit the feasibility study report and individual survey</i>			Completed
Total time actually taken		12.83 Hrs	
Phase 2: Requirement analysis, UI design and 1st Usability Testing		Time Estimate: 14.67 Hrs	Deadline: 23:00 October 5th
	Time Estimate (Mins)	Time Actually Taken	Status
Individual parts for system implementation	100	240	Completed
Document for Requirement Analysis and Specification	480	660	Completed
- Communication with Andy		60	Completed
- Group meeting		360	Completed
- Individual work for the report		90	Completed
- Final report combination		150	Completed
Preparation and Practice for the 1st Presentation	120	180	Completed
First UI design	180	270	Completed
- Mock-up creation		60	Completed
- Discussion with client		30	Completed
- Usability testing		90	Completed
- Revise Design		90	Completed
<i>Demo the interface design to client, create usability testing script and report</i>			Completed
Total time actually taken		22.5 Hrs	
Phase 3: System and Program Design, Revise UI design and 2nd Usability Testing		Time Estimate: 22.17 Hrs	Deadline: 23:00 November 5th
	Time Estimate (Mins)	Time Actually Taken	Status
Communication with client to make the final decision around product functionality	60	60	Completed
Application Implementation	300	420	Completed
Second Usability Testing plan and implementation	120	90	Completed
Revising UI design	90	30	Completed

Group meeting	240	180	Completed
Generating report for current phase	400	360	Completed
Preparation and Practicing the 2nd presentation	120	200	Completed
<i>Submit report, Demo revised UI design and app implementation to client</i>			Completed
Total time actually taken		22.33	Hrs
Phase 4: System Test and Product Features Finalization		Time Estimate: 22.67 Hrs Deadline: 23:00 December 1st	
	Time Estimate (Mins)	Time Actually Taken	Status
Communication with client	30	60	Completed
System testing plan and implementation	120	60	Completed
Revising UI design	90	120	Completed
Product features revising and finalization	360	240	Completed
Group meeting	240	180	Completed
Generating report for current phase	400	240	Completed
Preparation and Practicing the 2nd presentation	120	120	Completed
<i>Demo revised application to client</i>			Completed
Total time actually taken		17	Hrs
Phase 5: Delivery and Release		Time Estimate: 9.00 Hrs Deadline: 23:00 December 15th	
	Time Estimate (Mins)	Time Actually Taken	Status
Group meeting	60	210	Completed
Final report generation	360	180	Completed
Project delivery(report, code, documentation, presentation slides)	120	180	Completed
<i>Submit final report, deliver products</i>			Completed
Total time actually taken		9.5	Hrs